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Rey. 0272009
VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
[ Conceptual Proposal Final Proposal Date  06/23/2010
ContractID  100430-611 . Job No. J6X1885
County  St. Louis ' 1-Z270 Original Bid Cost _$2,748,495.89
Contractor Millstone Bangert, Inc, By BobKile
Designed By MoDOT : Phone  314-691-3958
=33 (fo be completed by C.0.) VECP or PDVECP[]

1. Description of exisfing requirements and proposed change(s), Advantages/Disadvantages
Existing: Current Stage 3 plans show NB and SB I-270 staging that requires us to remove the
existing pavement markings, install temporary matkings and, upon completion of the bridge
rehabilitation, remove the temporary markings and re-paint new permanent markings.
Proposed: We propose to perfozm this stage using nightly lane closures within the current traffic
fane configuration. This will minimize the impact to the traveling public by shortening the duration

of time it will take to complete a stage and transition into the next one.

2. Estimate of reducﬁon in construction costs. $19,342.40

3. Prediction of any cffects the proposed change(s) will have on other department «costs, such as

- maintenance and operafions,
None

4, Anticipated date for submitta} of detailed change(s) ef items required by Section 104.6 of the
Specifications.

06/23/2010
(date)

5, Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
confract completion time or delivery schedule.

N/A None

(date) (effect)

——6.Pates-of any previous or-concurrent-submission of the same proposal

N/A
(date and/or dates)
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.- Additional Comments: .

" Attached is 2 spreadsheet with estimated quantity revisions for this VE, :Using this revised construction
method MBI will minimize the dusations of impact on the ‘tegional mobility of the trayeling public, Extra
wotk shifts requiring lane restrictions will not be required to'switch traffic to the next stage. No peak traffic

_ c.losures or lnnes reductlons will be used at this location.
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g; Digitally signed by Matthew Budd
A DN: en=Matthew Budd, 0=MoDOT, ou=D6
& “Construction and Materlals,
emalI—Matthew Budd@modot.mo.gov, c=US .
“Date: 2010,07.14 14:45:29- ~05'00". o
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Recommended , L e |

Comments: } Qv 0 0Gazemaert orkn e, \J\L\\n CKO A e Cormmend
pp-"u b-—\&u) \)caiuu.a_ Qxxwu.u %) L/V\anc(gz Prc,puoc}_\.

& Recommended . il g// T e el 8/ 3 / 7O ‘
O Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects
Comments:

This Is approved based on core team's ﬁhd‘irpgs,..bjtjfvcdnti'hge:nt onFHWA,
approval. Denis Glascock. 7/16/2010 ' '

3 © Digllally signed by Danls Glascock
& (\ . DN: cn=Denis Glascock, cxUS, 0=MaDOT, ou=3H35, emali=Denls,
T :Glascock@modoL.ma.gov
Approval o QJ»S& ; A m Date: 2010.07.16 08;36:26-05'00°

[El—Rejection Staic-Construction-and-Materials Engineer ————Date

Distribntion:  Resident Englneer, Project Manager, District Construetion & Maferlals Engiiieer, State Construction & Mzterials Engincer, FHWA.
Vale Enslarsring Adminlsteatar— MaDOT. P 0. Ror 278 Jefferson Cliv. MO /5102
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TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves altering the work schedule to allow traffic handling during off peak travel times,
eliminating the need for temporary pavement marking.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




